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Site:

Interim Action-Excavate, Treat, Cap-all areas

Soil

Contaminant

Primary:

Secondary:

Type:

Sediment/Sludge

ID:

Media/Waste Type

Wilcox

Semi-Volatile Organic Compounds (SVOCs)

Name:

Secondary:

Metals

None

Primary:

Phase Names

Pre-Study

Study

Design

Removal/Interim Action

Remedial Action

Operations & Maintenance

Long Term Monitoring

Site Closeout

Business Address:

Documentation of personnel used to provide support for estimator and
preparation of the estimate.

Agency/Org./Office:

Katrina Higgins-Coltrain

Business Address:

04/03/2018

Description:

Estimator Information

Support Team:

Documentation of reference sources used in the preparation of the estimate.

Estimator Signature:

Email Address:

Telephone Number:

Date:

2146658143

Telephone Number:

EPA R6

coltrain.katrina@epa.g0v

Documentation

Reviewer Title:

Estimate Prepared Date:

References:

Estimator Name:

Agency/Org./Office:

Reviewer Name:

Estimator Title:

1445 ross Ave, Dallas, 75202

Reviewer Information

Email Address:

RPM

documentation

_______________________________ ____________________
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04/03/2018

Reviewer Signature:

Email Address:

Telephone Number:

Date Reviewed:

Date:_______________________________ ____________________
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Phase Type:

Phase Name: Capping

Remedial Action

Description: Capping

Phase Documentation:

Approach: Ex Situ

Labor Rate Group: System Labor Rate

Analysis Rate Group: System Analysis Rate

Start Date: April, 2018

Phase Markup Template: System Defaults

Technology Markups Markup % Prime % Sub.

0100TrueExcavation

0100TrueEx Situ Solidification/Stabilization

0100TrueCapping

0100TrueDemolition, Fencing

0100TrueFive-Year Review

0100TrueSite Close-Out Documentation

0100TrueADMINISTRATIVE LAND USE CONTROLS

Total Marked-up Cost: $4,633,270.26

Technologies:
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Technology Total CostMarkupsDirect Cost

ADMINISTRATIVE LAND USE
CONTROLS

$395,741 $635,594 $1,031,335

Capping $554,165 $276,218 $830,383

Demolition, Fencing $2,153 $1,073 $3,226

Ex Situ Solidification/Stabilization $276,438 $108,738 $385,176

Excavation $1,537,687 $764,602 $2,302,289

Five-Year Review $21,878 $31,597 $53,475

Site Close-Out Documentation $9,846 $17,538 $27,385
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$2,797,909 $1,835,361 $4,633,270Total Phase Cost
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